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April 16, 1999

U.S. Environmental Protection Agency

2890 Woodbridge Avenue

Bldg. 209 (MS-211)

Edison, New Jersey 08837

Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator

Chief, New Jersey Superfund Branch

Office of Regional Counsel -
United States Environmental Protection Agency :

290 Broadway, 17th Floor

New York, New York 10007-1866

Attention: Cornell-Dubilier Electronics Site Attorney

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal
Action, Index No. II-CERCLA-99-2006
Progress Report No. 3

PR

Dear Sirs:

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of
Respondent Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana),
ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes
activities conducted pursuant to this AOC between March 25, 1999 and April 7, 1999.

Completed Activities
During this period, the following activities were completed:

« Notification of selected surveyor and landscape architect. Notification was
submitted to USEPA (via e-mail) on March 29, 1999.

o Completion of the Residential Property Removal Action Work Plan for Tier 11
Residential Properties, South Plainfield, New Jersey (Work Plan). The Work
Plan was submitted to USEPA on April 1, 1999.

o Completion of a schedule for activities required by the AOC. The schedule was
included in the Work Plan submitted to USEPA on April 1, 1999.
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Completion of the access agreements with each of the seven residential property

owners (see AOC Paragraphs 36(a) and 60). Copies of the executed access
agreements were included in the Work Plan submitted USEPA on April 1,

1999.

Identification of disposal facilities for excavated PCB-containing soils (see AQOC
Paragraphs 37b, 40 and 67). Proposed facilities were identified in the Work
Plan submitted to USEPA on April 1, 1999.

Notification of the seven residential property owners regarding implementation
of verification sampling and survey activities. Owners were notified on March
29 and 30, 1999.

Completion of verification sampling on the seven properties in accordance with
the Sampling and Analysis Plan for Tier Il Residential Properties, South

- Plainfield, New Jersey (SAP), as conditionally approved by USEPA on March

30, 1999; sampling activities were completed on April 1, 1999.

Completion of response to USEPA comments on the SAP in accordance with
the conditional approval granted on March 30, 1999. Clarification of statistical
analysis results and revised SAP pages were provided to USEPA on April 1,
1999.

Collection of a composite soil samplé for waste disposal characterization
purposes. Collection of the composite sample was completed on April 1, 1999.

Laboratory analysis of verification samples collected during the week of March
29, 1999.

Ongoing Activities

During this period, the following activities were initiated and/or are in-progress:

Identification of prospective contractors, including remediation contractors and
landscape contractors.

Surveying on the seven residential properties of property boundaries and existing
landscaping that may be impacted by removal action activities; survey activities
were initiated during the week of March 29, 1999.

Review of unvalidated verification sampling results and implementation of
statistical data assessment procedures as described in the SAP.
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Two-Week Schedule of Planned Activities

During the next two-week period (April 8, 1999 through April 21, 1999) the
following activities are planned: :

» Identification of prospective contractors, including remediation contractors and
landscape contractors.

o Complete statistical assessment of preliminary verification sampling results for
the seven Tier II properties.

» Preparation of property survey drawings, detailed excavation plans and
restoration plans.

One-Month Schedule of Planned Field Activities

During the next four-week period (April 8, 1999 through May 5, 1999), the
following field activities are planned:

o Completion of surveying on the seven residential properties of property

boundaries and existing landscaping that may be impacted by removal action
activities.

Please call me or Mark Nielsen at (609) 452-9000 if you should have any questions
regarding this progress report.

Sincerely,

Michael P, s&%
Principal

MPS:jmn

H:\Nielsen\02-5840D\5840d_09.doc

cc: R. Sanoff, Esq.
M. Last, Esq.
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